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94-TOP-050 

Mr. Roger F. Stanley 
Tri-Party Implementation 
State of Washington 
Department of Ecology 
P. 0. Box 47600 
Olympia, Washington 98504 

Mr. Douglas R. Sherwood 
Hanford Project Manager 

Department of Energy 
Richland Field Office 

P.O. Box 550 

Richland, Washington 99352 

APR 1 1 i99i. 

U.S. Environmental Protection Agency 
712 Swift Boulevard, Suite 5 
Richland, Washington 99352 

Dear Messrs . Stanley and Sherwood: 

PROPOSED TRI-PARTY AGREEMENT CHANGE REQUEST FOR EMERGENCY PUMPING OF TANK 
241-T-lll 

0035784 

9402634 

Single-shell Tank 241-T-lll at the Hanford site was declared to be an assumed 
re-leaking tank on February 25, 1994. The U.S. Department of Energy , Richland 
Operations Office (RL) is proceeding to emergency pump this Tank. 

RL considers that this activity constitutes "additional work" as defined in 
Article XXX, paragraph 102 of the Hanford Federal Facility Agreement and Consent 
Order (Tri-Party Agreement). A similar milestone was generated last year during 
the successful effort to emergency pump Tank 241-T-101. RL believes that this 
new effort to emergency pump Tank 241-T-lll should also be contained within the 
frame work of the Tri-Party Agreement. To that end, RL has prepared the enclosed 
Tri-Party Agreement change form, number M-41-94-01, providing for commencement 
of emergency pumping (interim stabilization) of this Tank by May 31 , 1994. 

As required in Article XXX, paragraph 103 , RL has discussed the adverse impacts 
of emergency pumping Tank T-111 on other interim stabilization milestones with 
your staff. This was done at a single-shell tank unit manager meeting held at 
Hanford on March 22, 1994. An impact to only two target milestones was 
identified, as discussed in the enclosed Change Control Form. 

6 



I~ 

t--n 
~ 
(,'-.._j 
f",..--:) 
~ 

:::r 
er,.. 

Messrs . Stanley and Sherwood 
94-T0P-050 

-2- APR1 1 ~ 

This letter const i tutes the requirement to provide a written explanation wi th in 
seven days of the initial notificat i on . RL will make all reasonable efforts to 
resolve any safety issues associated with pumping this Tank. 

I propose that this change request be discussed and disposit ioned at the 
April 14 , 1994 , Project Manager's meeting. 

If you have any additional questions , please contact me on 509-376-6798 , or 
Mr . Guy E. Bishop on 509-372-1856. 

TOP:GEB 

Enclosure 
cc w/encl : 
B. Aust i n, WHC 

S. McKinney, Ecology 
D. Nylander, Ecology 
D. Engelman, WHC 
J . Stohr , Ecology 
T. Tebb , Ecology 

Sincerely , 

lit!/ ~ss . 

~ford Project Manager 
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Enclosure 

Proposed 

Federal Facility Agreement and Consent Order 

Change Control Form 



Change Number 

M- 41-94-01 

Ori ginator 

Federal Facility Agreement and Consent Order 
Change Control Form 

Do not use blue ink . Type or print using black ink. 

Phone 

G. E. Bishop/0. B. Engelman 372-1856/372-3452 
Class of Change 

[ l I ; Si gnatories [Xl I I - Pro ject Manager [ l I I I - Unit Manager 

Change Ti tle 

Erner ency Pum Assumed Releakin Tank 241-T-lll 
Descri pt ion/Just i fication of Change 

Date 

March 24, 1994 

New interim milestones are. established as follows to emergency pump assumed releaking 
si ngle shell tank 241-T-lll: 

ffj M- 41-16A Start emergency pumping (interim stabilization) of 
Tank 241-T-lll. May 1994 u-, 

• 
~ M-41- 16A-Tl Complete emergency pumping (interim stabilization) of 
c......i Tank 241-T-lll . March 1995 
NF') 

This milestone date allows completion of all field repairs needed for emergency pumping 
of this tank. The work assumes that the tank will not be re-classified as sound , and 
should this occur, changes to the milestone would be made. 

The milestone also allows for commencement of pumping Tank 241-T-lll on an aggressive 
schedule , following resolution of safety issues known at this time. The schedule also 
ass umes that the transfer piping is intact . 

The preparations to pump tank 241-T-lll use the same field resources presently 
al located to the preparation work for milestone M-41-01-TOl . A delay of one month in 
completion of milestones M-41-01-TOl and M-41-0l-T02 is expected as a result of 
di verting resources to the 241-T-lll effort. 

Impact of change ( see next page) 

Affect ed Documents 

Hanford Federal Facility Agreement and Consent Order Action Plan , Appendix O (Table 0-1 
and Fi ure 0-1 Work Schedule . 
Approvals 

_ Approved _ Disapproved 
DOE Date 

_ Approved _ Disapproved 
EPA Date 

_ Approved _ Disapproved 
Ecol ogy Date 

/ 



1fra 1 F'ac i 1 i ty Agreement and Consent Order 
ange Control Form M-41-94-01 

Page 2 
March 24, 1994 

Impact of Change: 

This change request will add two new milestones, M-41-16A and M-41-16A-T01 as described 
above. The following interim and target milestones will also change as shown below: 

M-41-01-T-Ol Start to interim stabilize an additional 
3 single-shell tanks. September 1994 

M-41-0l-T02 Complete interim stabilization 
of 5 single-shell tanks. December 1994 

In addition, the outyear milestone to pump two non-Watch List tanks in 241-T tank farm is 
ffected in that T-111 will be pumped earlier than anticipated. Therefore, the following 
hange is made to M-41-16: 

-41-16 u 
~ 
r,:-,J 
N"') 

-41-16-TOl 

Start interim stabilization of 1 non-Watch 
List tank in 241-T tank farm. March 1998 

Complete interim stabilization of 1 non-Watch 
List tank in 241-T tank farm. August 1998 
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CORRESPONDENCE DISTRIBUTION COVERSHEET 

Author Addressee Correspondence No. 

S. H. Wisness, RL D. R. Sherwood, EPA Incoming: 9402634 
R. F. Stanley, Ecology 

su~&t: PROPOSED TRI-PARTY AGREEMENT CHANGE REQUEST FOR EMERGENCY PUMPING OF 
TANK 241-T- lll 

Approval Date 

54-6000- 117 (9/88) {EF} WEF008 
Dis tr ibut i on Coversheet 

INTERNAL DISTRIBUTION 
Name 

Correspondence Control 
President's Office 
W. T. Alumkal, Level I 
L. D. Arnold 
B. A. Austin 
D. Engelman 
L. A. Garner 
J . L. Lee, Assignee 
D. M. Lucoff 
P. J . Mackey 
M. A. McLaughlin 
S. R. Moreno 
R. D. Morrison 
T. E. Rainey 
R. E. Raymond 
R. D. Wojtasek 
EPIC 

Location w/at t 

A3-0l X 

R2- 52 
B2-35 X 
B2-35 
Rl - 49 
R2-86 
R2-36 
Rl - 51 
B3-15 X 
B2-35 
B3-06 
B2-35 X 
R4-02 
R2-54 
R2-34 
H6-08 I X 


